R

\I\

Site Name: West Bank

1D 270174
Date: 10 February 1989 SDMS boc
Subject: POILREP #9 - Removal Action
Location: Site #95

West Bank of the Merrimack River
Nashua, New Hampshire

Pollutant: Asbestos

Occurrence Date: 1960's

Environmental Media affected: Land, water, air

Severity: Potentially - Major

Quantity Discharged: Unknown

Category: Onshore/Non-transportation

Source: Dumping of asbestos waste
materials by John-Manville

0SscC: Paul R. Groulx - U.S. EPA Region 1

Latest POLREP: POLREP 8 - October 26, 1988

OFFICE TELEPHONE NUMBER: (617) 860-4308

I. Background:

The West Bank asbestos waste site is situated in Nashua, New
Hampshire, along the Merrimack River (Tax map reference # 24, lot
#18). The site is located immediately downstream of Taylor's
Fall Bridge on Route 101A, lying to the south of Hollis and Crown
Streets. The property is owned by the City of Nashua, and is
utilized by the US Army Corps of Engineers (COE) as a flood control
dike area. The site consists of a 25 foot slope extending
approximately 1,000 feet along the west shore of the Merrimack
River. Asbestos plate board, intermixed with baghouse waste, is
fully and partially exposed from below the waterline to the top
edge of the slope.

IT. Actions Taken

Mar 13, 1987 - ATSDR Health Assessment was issued.

Mar 17, 1987 - Notice letters were sent to property owners.

Mar 23, 1987 - Action Memorandum obligating $650,000 was
approved.

Mar 30, 1987 -~ Draft IAG with U.S. Army COE was submitted for
review.

May 01, 1987 - IAG submitted and approved by U.S. Army COE.
DW 96-932482~01-0 (4/1/87-6/1/88)

Jun 12, 1987 - Preliminary conceptual design was completed.

Jun 16, 1987 - 0OSC met with State of New Hampshire
officials to review conceptual plans.

Jun 24, 1987 - 0OSC presented conceptual plans for city
review.

Jun 25, 1987 - OSC submitted comments to US COE for final
plans.



Jul
Jul
Jul

Sep

Apr

Apr

Sep

Sep

Sep

Sep

Oct

Jan

Jan

Jan

Jan

05,
14,
31,

02,

05,

15,

15,

16,

23,

13,

10,

11,

13,

20,

1987

1987

1987

1987

1988

1988

1988

1988

1988

1988

1988

1989

1989

1989

1989

0SC conducted informational meeting with area
residents.

A meeting between the US EPA and US Army COE was
held to review plans for 95% completion of
design & specifications.

US Army COE commenced bid solicitation.

Due to an inadequate response to the first bid
solicitation and the fact that the bids received
were substantially higher than obligated
funding, no contract was awarded.

U.S. Army COE revised the bid package and
resolicited interested contractors

Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.

No contract was awarded due to EPA Removal
Funding restraints.

Action Memorandum ceiling was increased.
Request for $100,000 was signed by Regional
Administrator.

Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period that
was to end 8/30/89 and increasing the total
project ceiling ( project # DW96-932480-01-2).
0SC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its sanitary
landfill which is state approved for asbestos
disposal.

0SC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill.

The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill to be
included in the new bid package.

Amendment # 0001 was made to asbestos abatement
project # DACW33-89-B-0010. Changes of

a technical nature were made to the bid
proposal.

The U.S. EPA 0il and Hazardous Materials
Section received correspondence from the
Independence Rowing Club through the law offices
of Endicott Peabody in regards to the removal
action and the upcoming rowing season.
Administrative Record was delivered to the
Nashua City Library for Public Review.
Amendment # 0002 was made to asbestos abatement
project # DACW33-89-B-0010. Changes were made
in the wage structure to conform to local pay
scales.



Jan 24, 1989 - Amendment # 0003 was made to asbestos abatement
project # DACW33-89-B-0010. Clerical changes in
the document were made.

Feb 07, 1989 - Bids Closing/Opening at 1400 hours

Location: US ACE Building 111
424 Trapello Road, Waltham, MA

ITI. Future Actions

Feb 10, 1989 - US EPA awaits awarding of U.S. Army COE project
# DACW33-89-B-0010

Iv. Funding Status

US EPA obligated an additional $100,000 to this site, increasing
the TOTAL PROJECT CEILING to $750,000.

Financial Data:

DOCUMENT
CONTROL NUMBER ACCOUNT NUMBER DOLLAR AMOUNT COST ALLOCATION
230006 7QfA1ANE9SS $507,000 US Army COE
ER0028 8TFA1ANE95 $100,000 US Army COE
$103, 000 TAT
$ 40,000 Intramural
TOTAL PROJECT CEILING $750,000
CASE PENDS:

February 10, 1989

Paul R. Groulx, On Scene Coordinator Date



